
   

                      

 

January 2012 

• Received Federal Fiscal Year 2013 
proposals 

• Proposals due to GOHS by mid-
February 2012 

March/April 2012 

• Major agency grant proposals 

• FFY 2013 proposals evaluated & 
prioritized by program area 

May 2012 

• Final funding decisions made 
& selection completed 

•Agencies notified by mail of 
status of their grant requests 

June/July 2012 

• Grant contracts prepared by 
GOHS staff 

August 2012 

• Final agreements reviewed & mailed to 
agencies 

•Highway Safety Plan (HSP) developed 
and completed for FFY 2013 

September 2012 

•FFY 2012 ends September 30th 2012 

•HSP submitted to NHTSA by September 1st, 2012 

• FFY 2013 grants finalized 

 

October 2012 

• Federal Fiscal Year 2013 begins 
October 1st 

•FFY 2013 grants implemented 

•Agencies  may start spending or 
ordering  

 

November  2012 

•Proposal guide for Federal 
Fiscal Year 2014 mailed to 
grantees 

•November 1, 2012 final (RCI's) 
Reports of Cost Incured due to 
GOHS 

December 2012 

•Request for proposal FFY 2014 

• Annual Performance Report (APR) for 
FFY 2012 completed 

 


